SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:47 AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 022 Const Calendar Day: 465 Date: 17-Dec-2010  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Tern, Ae Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  05:00 AM  04:30 PM Break: 00:30 Over Time: 03:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 27-Jan-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Scatter rain

Working Day If no, explain:

04-0120F4 Bid Item: 053 T-LO1-SFE.053 Tower Lift 01 Strut Facades East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 []
Ironworker FOR Kevin Karber 0.00 0.00 0.00 0.00 D
Ironworker INM John Chapman 0.00 0.00 0.00 0.00 D
Ironworker JNM Matthew Greer 0.00 0.00 0.00 0.00 []
Di ary: Dispute
Tower Activities 053  T-LO1-SFE.053 -
Kevin's crew finish placing and snug-tightening the Strut Facade bolt at 38M around 9am. They moved
their operation to 65M.
04-0120F4 Bid Item: 053 T-LO3-TSW.053 Tower Lift 03 Tower SW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM BARRY ROTHMAN 0.00 0.00 0.00 0.00 []
Ironworker INM MICHAEL BALWINSKI 8.00 2.00 0.00  10.00 []
Ironworker APP RYAN NASH 8.00 2.00 0.00  10.00 []
Ironworker APP PABLO RAMIREZ 8.00 2.00 0.00  10.00 []
Ironworker FOR OBRA PAULK 8.00 2.00 0.00  10.00 []
Ironworker APP MATTHEW COCHRAN 8.00 4.00 0.00 12.00 []
Ironworker APP RIGOVERTO GARCIA 8.00 4.00 0.00 12.00 []
Ironworker INM CASEY LUX 8.00 4.00 0.00 12.00 []
Ironworker INM HAYES BATISTE 8.00 4.00 0.00 12.00 []
Ironworker APP ETHAN KENT 8.00 4.00 0.00 12.00 []
Ironworker INM MATTHEW CHAMBERLAIN 8.00 4.00 0.00 12.00 []
Ironworker FOR JAMES STURGEON 8.00 4.00 0.00 12.00 []
Di ary: Dispute
Tower Activities 053  T-LO3-TSW.053 —~
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  |nspector Name: Tern, Ae Diary #: 022 Date: 17-Dec-2010  Friday

ABF work on Lift 3 East shaft erection.

The day crew under James Sturgeon start from 6AM-6PM. Tower Lift 3 East shaft start lifting at 4:20AM.
At 6:30AM, it was detach from the barge. Matt, Steve and Rigo operate the gantry. James, Ethan, Casey
and Chamberlain work on removing the lifting attachment and preparing tower placement. At 2PM the
tower shaft reaches the highest elevation and start moving horizontally into location. The East tower touch-
down at 2:45PM. A minimum of one row of bolts were placed and the gantry was released from the tower
shaft at 3:15PM.

Obra's crew work on bolting the splice 2 plate on the West shaft. Permanent bolts were installed and snug-
tight. They also help with setting the East shaft at 2PM. The crew work on installing the permanent bolt on
the East shaft.
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